
ALBANY  HIGH  SCHOOL  AQUATIC  CENTER
CEQA Compliance Complete

Demolition Complete

Construction Document Preparation October - Nov. 2009

DSA Submittal November 2009

DSA Review Dec. - April 2010

Bidding and Award May 2010

Construction Start June 2010

Construction Complete May 2011

Project Schedule




